Radiogram No. 5475u
EVA-19. ROUTING AND CONNECTING ETHERNET CABLE ON FGB

GMT

06:30-06:40
06:30-06:35
06:35-06:45
06:40-06:55
06:40-06:55
06:45-07:15
06:55-07:10
06:55-07:10
07:10-07:20
07:10-07:50
07:15-08:05
07:20-08:10
07:50-08:10
08:05-10:10

08:10-09:10

09:10-09:45
09:45-10:10
09:45-10:10
10:10-10:25
10:10-10:25
10:10-10:15
10:15-10:55
10:25-11:05
10:55-11:00
11:00-11:15

11:05-11:15
11:15-11:55
11:15-11:50
11:50-12:15
11:55-12:15
12:15-12:45
12:45-14:30
14:30-15:30
14:30-20:30

CREW

CDR, FE-1
FE-2
FE-2
CDR
FE-1
FE-2
FE-1
CDR
FE-1
CDR
FE-2
FE-1
CDR
FE-2

CDR, FE-1

CDR, FE-1
FE-1
CDR
FE-1
CDR
FE-2
FE-2
CDR, FE-1
FE-2
FE-2

FE-1

CDR, FE-1

FE-2
assists

FE-2
CDR,FE-1
CDR, FE-1,

FE-2
assists
FE-2
CDR, FE-1
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ACTIVITY

Morning inspection

SLEEP - data logging

Morning inspection
Biochemical urine test
Post-sleep

Post-sleep

Biochemical urine test
Post-sleep

Post-sleep

BREAKFAST

BREAKFAST

BREAKFAST

Elektron purge and power dow
Configuring ISS systems for EVA

DC1 and INMxO config for EVA (Set up in DC1 a set of ‘DC Depress/Repress
Ops’ Cue Cards with brown band)

Orlan Systems check

DC1 BCC [Orlan Interface Unit] Check

MxO BCC Check

DC1 Oxygen Tank BK-3 Check

Air duct disassembly in DC1 (skip fan B3 dismantling)
Connect DCP power cable

LUNCH

LUNCH

MPEV opening

EVA DCS 760 camera config

Pre-EVA Comm config , reconfiguring C&W indication from NCC [Caution &
Warning Panel] to NOB [EVA Support Panel]

Orlan Systems, BCC [Orlan Interface Unit], Comm. System, Biomed Parameter
Telemetry Checks

Configuring ISS systems for EVA
Final inspection of Orlan and BCC (Orlan interface unit)

EVA gear donning

Pre-EVA Depress Operations
Crew departure prep

EVA-19. Installation of SMDP — panels #3 and #2. Set up of Biorisk -MCH
payload in DC1, routing and connecting Ethernet cable



15:30-15:35
18:00-18:15
18:15-18:35
18:35-19:10
19:10-19:25
19:45-19:50
19:50-20:50
20:30-21:30
20:50-21:20
21:20-21:25
21:25-21:30
21:30-22:00
21:30-21:45
21:30-21:45
21:45-22:00

21:45-22:00
22:00-22:30

22:30-00:30

00:30-01:00
01:00-10:30

FE-2
FE-2
FE-2
FE-2
FE-2
FE-2
FE-2

CDR,

FE-2
FE-2
FE-2
FE-2
FE-1
CDR
CDR

FE-1

CDR,

FE-2

FE-1

FE-1
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Integrated Network Ping Test

TRAC - video equipment set up

TRAC - hardware setup

TRAC - FE2 data

TRAC - equipment stow

Scheduled inspection of RED

Physical Exercise (RED)

Post EVA repress

Post EVA DCS 760 Camera Reconfiguration
Disconnect Display and Control Panel (DCP) power cable
MPEV closing

ISS activation after EVA

Biochemical urine test

DC1 Air Duct Installation

Biochemical urine test

Switching comm system to initial configuration, reconfiguring C&W indication
from MNOB [EVA Support Panel] in DC1 and NxO

DINNER

RS ISS, DC1 reconfiguration to initial config after EVA
Comm reconfig for nominal ops

Soyuz ACY Deactivation

Drying H/E water feed lines

On MCC Go ISS repress from Progress 360 CpllK

RS ISS, DC1 reconfiguration to initial state
Pre-sleep
SLEEP

Note: 1. See OSTP for references to US activities.
2. Tagups with specialists (S-band, VHF) during all EVA prep activities
End of Radiogram



